U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

L HEADING
Date: December 1, 1997

Subject: Bossert Manufacturing Site

y Oéeidav County, New York

ack Harmon, OSC
.S. EPA, Region II
emoval Action Branch

From:

To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
R. Cahill, EPA
G. Zachos, EPA
J. Yu, EPA
J. Rotola, EPA
ERRD, Washington (E-Mail)
M. O'Toole, NYSDEC
J. Durnin, NYSDEC
J. Reagan, NYSDEC
E. Hanna, City of Utica
S. Boehlert, U.S. Congress, 23rd District
. R. Meier, State Senate, 47th District
R. Destito, State Assembly, 116th District
R. Eannace, County of Oneida
START

POLREP NO. 8

IL BACKGROUND

Site No.: S7

Delivery Order No.: 2101-02-010
Response Authority: CERCLA

ERNS No.: N/A

CERCLIS No.: NYDO002249563
NPL Status: Non-NPL

Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A

Completion Date: N/A
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III. SITE INFORMATION

A.

Inciden
CERCLA incident category: Inactive Production Facility
Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated with

-PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation
1.  Removal Actions to Date

11/17/97 - 11/26/97: Four truckloads of PCB contaminated debris totaling 100 cubic
yards were transported off site and disposed of at a permitted landfill during this work
period. To date, 21 truckloads with a combined volume of 565 cubic yards have left
the site. On November 18, three truckloads of PCB contaminated kiln dust and
carbon powder weighing approximately 66 tons were transported off site and
disposed of at a permitted landfill. To date, nine truckloads with a combined weight
of approximately 200 tons have left the site. One roll-off dumpster of salvageable
steel and scrap metal was removed the site on November 20. Recovered funds will
be readministered into the ERRS project ceiling.




On November 17, a 1,000 gallon propane tank was delivered to site. The tank will
be used as a fuel source for the heating system attached to the 20,000 gallon water
tank. The tank was filled on November 18 with water supplied from a public fire
hydrant adjacent to the site property. '

START continued to conduct contractor monitoring, health and safety oversight, and
documentation.

The site was demobilized for the Thanksgiving holiday on November 26.

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing,
B. Planned Removal Actions

ERRS and START will remobilize to site on December 1. Loadout of PCB

contaminated debris, kiln dust, and carbon powder will resume on December 2.

C. Key Issues

N/A

V. COST INFORMATION AS OF DECEMBER 1, 1997 *

ERRS Contractor ' $ 2,010,903
START Contractor Costs 134,745
Intramural Costs 219,311
TOTAL $ 2,364,959
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining ‘ 60.5%

* The above accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery. ‘




VI. DISPOSITION OF WASTES

PCB Contaminated | 565 cubic yards | Consolidated & Landfilled | Chemical Waste Management
debris Covered Model City, NY

PCB Kiln dust & 200 tons Consolidated & Landfilled | Chemical Waste Management
spent carbon Covered Model City, NY

VII. SALVAGEABLE MATERIAL

: |" Scrap Metal | 44 4 tons I $ 2,442.00 I

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company. '






